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PENNSYLVANIA - DEP 
 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component:  NAAQS/Air Toxics: 
Clean Diesel Activities: Reduce Diesel Emissions 

EPA Contact (s): Carol Febbo, Bill Jones 
State Contact (s) Chris Trostle 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Deliverables: On March 31 and September 30, 2013, submit the specifics of any new or status of ongoing 
projects to reduce diesel emissions. Examples are State/local projects; privately funded projects; and/or 
Supplemental Environmental Projects (SEPs). When preparing the deliverables please use the format 
provided by EPA and EPA’s Diesel Emission Quantifier to calculate emission reductions. 
 
Please submit a description of the Commonwealth’s efforts regarding these activities via email to Carol 
Febbo and Bill Jones.  
 
Do not report on grants awarded under either DERA or the ARRA (Recovery) Grants in this deliverable 
of the 105 grant. 
 
Activity:  Continue to actively support the Mid Atlantic Diesel Collaborative.   

 
Deliverable and Activity 
emailed by Dean Van Orden on 
3/18/13. 
 
Deliverable and Activity e-
mailed by Dean Van Orden on 
9/23/13. 
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PENNSYLVANIA - DEP 

 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component: NAAQS/GHG:  
Energy:  Climate Change 

EPA Contact(s): Carol Febbo/Megan Goold  
State Contact(s):  Dean Van Orden  

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
The Mid Atlantic State Climate Network is composed of Federal and State Air Quality and 
Energy/Climate Change contacts.  The goal of the network is to provide the states with timely 
information from EPA Region 3 on federal policy and regulatory changes related to climate 
change, to create regular peer-exchange opportunities on State-level climate change activities, and 
to establish a forum for meaningful discussion and coordination. 
 
Deliverables: On March 31 and September 30, 2013, please submit to Carol Febbo and Megan 
Goold via e-mail a description of the Commonwealth’s efforts regarding this activity. 
 
Activity:  Support the Mid Atlantic Climate Network by participating in scheduled quarterly 
conference calls. 

 
 
 
 
 
Deliverable and Activity emailed by 
Dean Van Orden on 3/28/13. 
 
Deliverable and Activity emailed by 
Dean Van Orden on 9/20/13. 
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PENNSYLVANIA - DEP 
 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component:  Air 
Toxics Implementation 

EPA Contact(s):  Cathleen Kennedy, Ray Chalmers 
State Contact(s): Krishnan Ramamurthy, Ronald Gray 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Activities:  
 
1. Register and participate in Regional air toxics training workshops as scheduled by EPA. 
 
2. Continue to establish infrastructure and build capacity to implement an air toxics risk-based 
assessment and mitigation program.   
 
Deliverable: By September 30, 2013, update the MOU for area source MACT standards, as 
appropriate, to include a listing of any area source MACT standards adopted through September 30, 
2013, that the DEP intends to seek delegation of authority. 
 
The deliverable may be sent as an attachment to an e-mail to Ray Chalmers. 

 
 
 

1. 1.  No training has been scheduled 
by EPA. 
 
2.  All expected activity completed. 
 
The Department has reviewed the 
MOU and has determined that no 
revisions to the MOU are needed at 
this time. 
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PENNSYLVANIA - DEP 
 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component: Planning 
& Regulation Development: 
NAAQS - NSR 

EPA Contact(s):  Kathleen Cox 
State Contact(s):  Virendra Trivedi,  
Krishnan Ramamurthy 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Deliverable:  Submit a draft NSR rule SIP revision, if necessary, for ozone 
nonattainment areas affected by the proposed reclassification under subpart 2 of 
section 182 of the CAA within 6 months after EPA publishes a final rule. 1 

 
EPA has completed the reclassification and 
determined that no revisions in Pennsylvania are 
necessary. 

 
 

 
 
1   DEP and ACHD may not have to revise the current NSR rule as the moderate area applicability thresholds and offset ratios should already apply 
in the Pittsburgh area as the Commonwealth is in the OTR.   DEP and ACHD will work with EPA to determine if any revisions to the current NSR 
regulations applicable in Allegheny County are necessary pursuant to EPA promulgation of the reclassification of the Pittsburgh area under 
subpart 2 of section 182 of the CAA  
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PENNSYLVANIA - DEP 
 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component: Permitting  
NAAQS - NSR Permit Activity 

EPA Contact (s): Kathleen Cox 
State Contact(s):  Naishadh Bhatt,  Krishnan Ramamurthy 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Activities:  
 
1.  Following established procedures, report information/data into the R/B/L Clearinghouse on permitting 
activity. 
 
2.  Register and participate in any EPA training workshop(s) regarding NSR. 

 
 
 
1. All activities due to date 
have been completed. 

 
2. No training has been 
scheduled by EPA. 

PENNSYLVANIA - DEP 
 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component: Planning &  
Reg Development:  Section 11(d)/129 plans 

EPA Contact (s): Mike Gordon 
State Contact (s): Krishnan Ramamurthy 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Deliverables: 
 
1.  Submit a request for delegation within 60 days of promulgation of a federal plan under sections 
111(d)/129 for Hospital/Medical/ Infectious Waste Incinerators.    
 
2.  Submit a request for delegation within 60 days of promulgation of a federal plan under sections 
111(d)/129 for sewage sludge incineration (SSI) units.     

 
 
 
1. The grantee has not met this 
commitment was moved to the FY 14 
workplan.  Commitment has been 
carried over to FY 14 workplan. 
 
2. EPA has not promulgated a Federal 
plan for SSI units to date, so no 
deliverable is required at this time.  
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Commitment has been carried over 
into the FY 14 workplan. 

 
PENNSYLVANIA- DEP 

 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component/Program:  
Mobile Source Implementation: Ozone NAAQS  

EPA Contact(s):  Brian Rehn 
State Contact(s):  Kirit Dalal 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
 Deliverable:  Annual I&M Report  By August 1, 2013, submit an I/M annual report to Brian 
Rehn containing the statistics required by 40 CFR 51.366 test data, Q/A, Q/C, and enforcement for 
FY2012.  

 
The deliverable was received on July 
13, 2013. 

 

PENNSYLVANIA- DEP 
 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component/Program: Planning and 
Regulation  Development: Ozone NAAQS 

EPA Contact(s): Christopher Cripps 
State Contact(s): Kirit Dalal 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Pittsburgh Area Ozone SIP Deliverable:  By no later than June 13, 2013, one year after the 
effective date of the reclassification under the 1997 8-hour ozone NAAQS for the Pittsburgh-
Beaver Valley nonattainment area (77 FR 28424), submit a final attainment plan including all 
applicable/necessary section 110 and Part D SIP elements.  1 

 
EPA and the grantee have agreed this 
deliverable was completed in FY 12 
and no longer applies for FY 13. 
 

 

1 2008-2010 and 2009-2011 data show attainment, as of now EPA is moving forward with a clean data determination and 
determination of attainment by the area’s attainment date.  A clean data determination would relieve the area of the attainment 
demonstration requirement. 
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PENNSYLVANIA- DEP 

 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  

Work Plan Component/Program:   
Planning and Regulation Development:  Ozone NAAQS 

EPA Contact(s):   Christopher 
Cripps   
State Contact(s):  Kirit Dalal 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Activity:  Participate in SIP planning meetings with EPA Region 3 as scheduled.  
 
Deliverables:  Control Technique Guideline (CTG) RACT Regulations  
 
1.  Unless submitted in FY 2012, by October 15, 2012 submit draft  RACT regulations for 
the reminder of the 2006/2007 and for the 2008 CTGs. 1, 2    

 

2.  By February 28, 2013, submit formally proposed RACT regulations for the reminder of 
the 2006/2007 and for the 2008 CTGs. 1, 2    
 

3.  By September 15, 2013, submit a status report to EPA for the reminder of the 
2006/2007 and for the 2008 CTGs. 1, 2     

 
All activities due to date have been completed. 
 
1.  The grantee has not met this commitment. 
A new date has been negotiated and the work 
associated with this commitment will be 
included in the grantee’s FY 14 workplan. 
 

 2.  The grantee has not met this commitment 
and has requested that this commitment and/or 
its due date be discussed and potentially 
renegotiated at the midyear.  A new date for 
this commitment has been negotiated and he 
work associated with this commitment will be 
included in the grantee’s work plan for FY 
2014.   

   
 3. The grantee has not met this commitment. 
However, an end of year status report was 
submitted, and the work associated with this 
commitment will be included in the FY 14 
workplan.     
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1 Although DEP may specify a date later in the grant work plan for submittal of these mandatory CTG-based RACT regulations as SIP 
revisions, it does not relieve the Commonwealth of the consequences of not meeting the regulatory due date for submission including 
the potential of a finding of failure to submit. 
2 When the DEP takes its CTG (RACT) regulations out to notice and hearing for purposes of submitting them as SIP revisions, all 
negative declarations for the CTG categories (for which regulations were not adopted), should be included in the materials taken to 
notice and hearing and be included in the SIP revision submittal of the CTG RACT regulations that were adopted.       
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PENNSYLVANIA- DEP 

 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component/Program: Planning and 
Regulation Development: Ozone NAAQS 

EPA Contact(s):  Christopher 
Cripps 
State Contact(s):  Kirit Dalal 

PRC: 102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Activity:  Participate in SIP planning meetings with EPA Region 3 as scheduled.  
 
Deliverables: 1997 8-Hour Ozone RACT Plan SIP Revision: 
 
1. Unless submitted in FY 2012, by October 15, 2012, submit a draft 8-hour 
RACT regulation to EPA.   

 
2.  Unless submitted in FY 2012, by December 31, 2012 submit a formally 
proposed 8-hour ozone RACT regulation to EPA.   
 
3.  By June 30, 2013, submit a status report to EPA on the progress of the 
proposed  8-hour ozone RACT regulation. 

 
All activities due to date have been completed. 
 

 1.  The grantee has not met this commitment.  A new 
date for this commitment has been negotiated and the 
work will be included in the grantee’s FY 14 
workplan. 

  
 2.  The grantee has not met this commitment and has 

requested that this commitment and/or its due date be 
discussed and potentially renegotiated at the midyear.  
The date for this commitment has been renegotiated 
and will be included in the work plan for FY 2014.   

   
 3.  The deliverable was received by EPA on June 30, 

2013.   
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PENNSYLVANIA- DEP 
 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component/Program: Planning and 
Regulation Development:  2008 Ozone NAAQS   

EPA Contact(s):  Maria Pino 
State Contact(s): Kirit Dalal 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

Activities:   
1. Continue the planning and implementation process necessary to attain and/or maintain the 2008  
    ozone NAAQS. 
 
2. Participate in 2008 8-hour ozone NAAQS nonattainment area SIP planning meetings with EPA  
    Region 3 as scheduled. 

 
1. All activities due to date have been 

completed. 
2. All activities due to date have been 

completed. 

PENNSYLVANIA- DEP 
 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component/Program: Planning and 
Regulation Development:  Lead NAAQS   

EPA Contact(s):  Emlyn Velez Rosa, Ellen 
Schmitt 
State Contact(s):  Kirit Dalal 

PRC: 102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Activity:  Commence the planning and implementation process necessary to attain and/or maintain 
the lead NAAQS. 
 
Deliverable:  Unless submitted in FY 2012, by April 1, 2013, submit an attainment demonstration 
or a redesignation request with a maintenance plan for the 2008 lead standard for the Lyons 
Nonattainment Area, North Reading Nonattainment Area, and the Lower Beaver Valley 
Nonattainment Area.  1 

 
 All activities due to date have been 
completed. 
 
 This commitment due date has been 
renegotiated and will be included in 
the work plan for FY 2014.   

1 Although DEP may specify a date later in the grant work plan for submittal of this attainment demonstration or redesignation request, it does not relieve the 
Commonwealth of the consequences of not meeting the regulatory due date of June 30, 2012,  including the potential of a finding of failure to submit. 
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PENNSYLVANIA- DEP 
 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component/Program: Planning 
and Regulation Development:  PM2.5 NAAQS   

EPA Contact(s):  Emlyn Velez Rosa 
State Contact(s):  Kirit Dalal 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

Activity:  Participate in PM2.5 NAAQS nonattainment area SIP planning meetings with EPA Region 
3 as scheduled.  
 
Deliverables:   
 
 1.  The 1997 NAAQS for PM 2.5  SIP for the Liberty-Clairton Nonattainment Area:  Continue to 
work with ACHD and EPA to resolve approvability issues resulting from the remand of the Clean 
Air Interstate Rule (CAIR) and local emission reduction schedules to avoid the imposition of a 
Federal Implementation Plan.1    By no later than 30 days after EPA provides information pursuant to 
the Court’s decision regarding the implementation of CSAPR;  EPA, and ACHD will establish a due 
date by which time a revised SIP for the 1997 NAAQS for PM 2.5 will be sent to DEP for submittal 
to EPA.  That date will then be added to ACHD’s and DEP’s work plans.  
 
2.  Work with ACHD to submit the 2006 NAAQS PM2.5 Attainment Plan SIP for the Liberty-
Clairton Nonattainment Area by December 14, 2012.   
  

All activities due to date have been 
completed. 
 
 
 
1. Due to litigation, this 
commitment no longer applies for 
FY 2013. 
 
 
 
 
 
2. The deliverable was received by 
EPA on July 1, 2013.   

 
1 This work plan acknowledges that the submittal of the PM2.5 SIP was delayed past its due date.  On November 19, 2009, EPA issued a finding of 
failure to submit to Pennsylvania for the 1997 PM2.5 NAAQS attainment plan for the Liberty-Clairton Nonattainment Area.  Under the Clean Air 
Act, this finding commenced two sanctions clocks (18-month and 24-month) and a 24-month FIP clock for EPA to issue Federal Implementation 
Plan (FIP).  On June 25, 2010, DEP submitted the SIP on behalf of ACHD.  On August 5, 2010, EPA issued a completeness determination (by 
letter from RA Shawn Garvin to Secretary of DEP John Hanger) halting the two sanctions clocks.  The FIP clock continues to run.  The FIP clock 
can only be halted by approval of the Liberty-Clairton attainment demonstration SIP.  The 24-month FIP clock ran out on November 19, 2011.  On 
June 17, 2011, DEP submitted a revised SIP on behalf of AHCD.  On Nov. 7, 2011, EPA proposed conditional approval of the SIP revision (the 
condition requires the modeling to be updated to reflect CSAPR).  Because the SIP revision relies on CAIR, it will need to be amended once 
CSAPR is implemented.  
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PENNSYLVANIA- DEP 

 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component/Program: Planning and 
Regulation Development:  SO2 NAAQS   

EPA Contact(s):  Irene Shandruk 
State Contact(s): Arleen Shulman 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Activity:  Continue the planning and implementation process necessary to attain and/or maintain the 
NAAQS for sulfur dioxide. 
 
Deliverable:  Submit SO2 Infrastructure SIP pursuant to CAA Section 110(a)(2) by June 22, 2013.  

 
All activities due to date have been 
completed. 
 
The date for this commitment has 
been renegotiated and will be 
included in the work plan for FY 
2014.   

 
 
 
 

PENNSYLVANIA- DEP 
 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component/Program: Planning and 
Regulation Development:  NO2  NAAQS 

EPA Contact(s):  Ruth Knapp 
State Contact(s): Kirit Dalal 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Activity:  Continue the planning and implementation process necessary to attain and/or maintain the 
NAAQS for nitrogen dioxide. 
  
Deliverable: Submit NO2 Infrastructure SIP pursuant to CAA Section 110(a)(2) by January 22, 2013.  

 
All activities due to date have been 
completed. 
 
The grantee has not met this 
commitment and has requested that   
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the date for this commitment has 
been renegotiated and will be 
included in the work plan for FY 
2014.   

 
 

PENNSYLVANIA - DEP 
 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component: Data 
Management:  NAAQS Emission Inventories 

EPA Contact (s): Jessica Fry 
State Contact (s): Karen Gee, Michael Rudawski 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Deliverable:  Submit the 2011 emission inventories of criteria air pollutants as required by the 
AERR covering all source types by 12/31/2012.   

EPA extended the submission 
deadline to 1/8/13 and a corrections 
window was opened at the end of 
2/13, the following were submitted or 
resubmitted: 
On 12/20/12:  Point 
On 12/31/12:  Onroad 
On 1/6/13:  Facility 
On 2/21/13:  Nonpoint 
Accepted EPA defaults:  Nonroad 
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PENNSYLVANIA – DEP 
 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component:     
Monitoring:  NAAQS Air Monitoring 

EPA Contact (s): Alice Chow, Pauline DeVose 
State Contact (s):  Kirit Dalal, Nick Lazor 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Activity:  Enter all criteria pollutant monitoring data into AIRS-AQS 
 
Deliverable: By May 1, 2013, submit a letter certifying accuracy and reliability of CY 2012 criteria 
air pollutant monitoring data reported to AIRS-AQS to the Regional Administrator. An electronic 
or hard copy of this information should also be sent to Alice Chow by May 1, 2013. 1 

Grantee submitted their data 
certification package on 4/9/2013. 

 

1 Your agency's data certification should contain all required reports and must be accompanied with a certification statement from a responsible 
State or local official who can indicate that (1) the ambient concentration data and the quality assurance data have been completely reported to the 
AQS database and (2) the ambient data are accurate to the best of his or her knowledge taking into consideration the quality assurance findings 
(please see 40 CFR Section 58.15(a)).  It is also important to note that this information should be sent to the Regional Administrator in hard copy 
form while the copies sent to Alice Chow’s attention can be sent electronically or in hard copy.         
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PENNSYLVANIA – DEP 
 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component:  Monitoring:  NAAQS 
Air Monitoring/Quality Assurance Project Plans 

EPA Contact (s): Kia Hence      
State Contact (s): Nick Lazor 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Deliverables: 
 

1. Submit a Quality Assurance Project Plan (QAPP) for DEP’s O3 NAAQS Ambient 
Network, reflecting any updates or revisions by or before 10/15/2012. 
 

2. Submit a QAPP for DEP’s CO NAAQS Ambient Network by or before 10/15/2012. 
 

3. Submit a QAPP for DEP’s SO2 NAAQS Ambient Network by or before 10/15/2012. 
 

4. Submit a QAPP for DEP’s NO2 NAAQS Ambient Network by or before 10/15/12. 
 

5. Submit a QAPP for DEP’s PM10 NAAQS Ambient Network by or before 10/15/2012. 
 

 
 
 
O3 QAPP submitted 6/1/12. 
 
 
CO, SO2, NO2, PM10 QAPP submitted 
on 10/2/12. 
  

 Note:  As indicated in EPA’s electronic message dated 11/10/2011, DEP has the option of submitting individual QAPPs for CO, NO2, and SO2 or 
a combined QAPP for all three pollutant networks.   
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PENNSYLVANIA - DEP 

 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component:     
Monitoring:  NAAQS Air Monitoring 

EPA Contact (s):  Loretta Hyden 
State Contact (s):  Nick Lazor  
 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Deliverable:  By July 1, 2013, in accordance with 40 CFR Section 58.10(a), submit an annual 
air monitoring network plan to the EPA Regional Administrator.   

The deliverable was received on 7/25/13. 

* Note:  The annual air monitoring network plan required per 40 CFR Section 58.10(a) must be made available for public inspection at 
least (30) days prior to submission to EPA Regional Administrator.     

 
 

PENNSYLVANIA - DEP 
 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component:     
Monitoring: Air Toxics Monitoring 

EPA Contact (s):   Andrew Hass 
State Contact (s):  Michael Hopko, Nick Lazor 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Activity: As part of the Air Toxics Monitoring Program, continue to operate an air toxic 
monitoring station in PA to assess general urban levels. Enter the air toxic data to AIRS-AQS. 

 
Grantee is meeting this ongoing 
commitment. 
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PENNSYLVANIA - DEP 
 Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component:  Monitoring: Great 
Lakes Air Deposition – Mercury Monitoring 

EPA Contact (s): Andrew Hass, Walter Wilkie 
State Contact (s):  Nick Lazor  

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Activities:  
 
1.  The Pennsylvania DEP shall provide to Pennsylvania State University in support of the mercury 
monitoring program/project the university is conducting on behalf of the Pennsylvania DEP.   
 
2.  The Pennsylvania DEP shall insure that the data is collected in accordance with the Commonwealth’s 
approved Quality Management Plan (QMP), for collecting and analyzing monitoring data (or its 
equivalent).  
 
3.  As a member of the Great Lakes Commission, the Pennsylvania DEP shall ensure that the mercury 
monitoring program/project data is provided to the Commission to support its efforts to assess and 
reduce mercury deposition to the Great Lakes from air pollution sources of mercury.  
 
Deliverables: 
 
4.  By 4/30/2013 and 09/28/2013, provide a summary to the EPA contacts listed describing the efforts of 
the mercury monitoring program/project for the prior six months.  Please include a summary of the 
interactions and communications with the Great Lakes Commission with regard to this mercury 
monitoring program/project.   

 
  
 

 1.  EPA Region 3 will provide the 
funding to PA DEP in FY 2014 
with associated work included in 
the work plan for FY 2014.     
 
2. See #1 above. 

 
3. See #1 above. 

 
4. Deliverable received on April 
30, 2013, and October 31, 2013. 
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PENNSYLVANIA - DEP 
Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component:  General Administration: 
Reporting Progress of Grant/Reporting by Exception 

EPA Contact(s): Paula Krall 
State Contact(s): Dean Van Orden 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
Deliverables:  On March 30, 2013 and September 28, 2013, please provide the following information via 
e-mail to Paula Krall.    
 
A statement confirming that each commitment/deliverable due under this work plan during the previous six 
months has been submitted to EPA or entered into the applicable databases.  For any 
commitment/deliverable that was not submitted, please provide an explanation for the delay and the date 
by which the commitment deliverable will be submitted. 1 

 
Grant status report was 
received on April 2, 2013. 

 

1 For commitments/deliverables where EPA and your agency renegotiate a new due date before the original due date has passed, the 
need to provide an explanation does not apply unless the renegotiated date is also missed.   
 



PENNSYLVANIA - DEP 
Goal 1: Taking Action on Climate Change and Improving Air Quality 
Objective 1.1: Address Climate Change and Objective 1.2: Improve Air Quality  
Work Plan Component:  General Administration 
Attendance at Training and Meetings.   

EPA Contact(s):  Paula Krall 
State Contact(s):  Dean Van Orden 

PRC:  102A04 

Outputs for FY 11/13 
Commitments for FY 2013 Funding 

 
Status/Comment 

 
The Pennsylvania DEP’s attendance is expected at meetings and training courses scheduled/provided 
by EPA necessary to implement this grant work plan’s activities and meet its deliverables.  
 
Such meetings include but are not limited to: 
 
The midyear grant review meeting 
The annual State Air Directors meeting 
Training courses/seminars provided by EPA.      

 
All activities due to date have been 
completed. 

 

 
 

 


